
 

Govalle Neighborhood Pool Project Update  
February 13, 2019 

Project Status: 

During the months of December 2018 and January 2019, HB Construction completed the 

forming of the recreation and activity pools. Rough in of the utilities for the bathhouse and the 

mechanical\equipment room were completed. In addition, installation of pool rebar has 

commenced with the expectation of gunite to be applied to both the recreation and activity pool 

by mid-February 2019. HB Construction continues to perform work during the weekends, 

including Sunday’s, to meet the demands of the project schedule as a result of the wet weather 

conditions and unexpected construction set-backs. 

The HB Construction Project Manager is Mike Collins and he is assisted by Don Howard as the 

site superintendent. The City of Austin (COA) is represented by Sergio Altamirano who is the 

Public Works Project Manager and Reynaldo Hernandez, the Parks and Recreation Project 

Management Supervisor. Jodi Jay will represent the Aquatic Division for the Parks and 

Recreation Department along with Aquatics Supervisor Pedro Patlan.    

Current Project Summary: 

For the month of February, construction activities include the application of gunite to the 

recreation and activity pools, concrete pour of the bathhouse and the mechanical\equipment 

building, and the initial installation of the masonry for all structures. This work includes the 

installation of the concrete masonry units (CMU) and the electrical rough in. rebar and the initial 

plumbing infrastructure. Additional work to be engaged in February includes footing 

installations for vertical elements such as the seat walls.  

Project Schedule:                                                                              

The remaining weeks in February will continue to see progress in shaping of the whole pool 

facility. This includes visual recognition of all major amenities of the facility, which include all 

vertical structures and the two pools. The anticipated project completion is slated for late spring 

2019. 

Potential Construction Effects on Community:  

Construction access will be achieved from Bolm Road through the existing park parking lot. 

Construction start time will typically begin at 7am and last to 6pm. Because of exceptionally wet 

conditions on site and construction set-backs, HB Construction will continue to work on 

Saturday’s and Sunday’s until further notice. Access to the Walnut Creek Trail will be provided 

through the month of February. Both the playground and the bike trial will be accessible from 

the ball field parking lot and over the creek bridge. 



Project Photos –  

 

Pool bathhouse prepared for concrete pour 

 

 

Activity pool rebar installation 

Additional Information:  

If you should have further questions or comments please contact Reynaldo 

Hernandez at Reynaldo.hernandez@austintexas.gov or by calling 512-974-9464.  
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